
PPP PARKING:-  

The scheme Public Private Partnership has been launched by Govt. with the help of 

HPIDB for the construction of Parking Cum Commercial Complex. Under this scheme 4 

No. Parking-cum commercial Complexes are under construction in Municipal 

Corporation Shimla, one No. at MC Bilaspur, one no. at Rohru and One No at MC 

Palampur which are being constructed by the private Developers in the respective 

ULB’s on the basis of DBOT (Develop Built Operate and Transfer). The 4 Nos New 

proposals are under consideration with the HPIDB i.e for Nahan, Dalhousie, Chamba 

and Parwanoo. The scheme wise progress is as under:- 

Current Status of  PPP Projects of Urban Development Department as on  8/2016 

Sr.
No 

Authority Particular
s 

Action 
Taken By 

HPIDB 

Particulars of the scheme Status of work 

1 MC 
Shimla 

Chotta 
Shimla 

Car 
Parking 

Complex 

CA Signed 
on 

12.10.2010 

his parking has been awarded to M/S P. K. 
Construction Company Khalini Shimla   by the 
Concessioning authority M.Corp. Shimla through 
HPIDB on BOT Basis having concession period 
of 30 years with its date of signing 12-10-2010. 
Total capacity of parking will be 250 vehicles. 
Rs. 36.00 lacs will be provided to MC Shimla 
annually with 10% increase after every 2 years. 
Total  ground Area is 1832.00 Sqm having 8 
Stories . Ground floor completely and 1st floor 
partly will be used as commercial purpose and 
top four floor and terrace will be used as 
parking. The total commercial area will be 
30,000 Sqft.   The tentative cost of the project is 
Rs. 11.68 crore. The completion date of the 
project was 14/12/2013 But the concessionaire 
has requested  one  more year , which was 
granted. 

1).Excavation, cutting and RCC  foundation 
work has been completed. 

  

  2). Over all Parking area 80% work 
completed and Commercial area 50% work 
has been completed. 

 3). RCC work at 19.60 level= 85% comp. 

4. RCC work 19.60 to 23.10 level= 85% 
comp. 

 5. RCC work 23.10 to 26.70level= 85% 
comp.                                                                               

5. Brick work, plastering, flooring and other 
finishing work at level 9.90 to 16.50 level = 
30 % completed. 

6. External Finishing= 30% completed 

7. Water supply & Elect. Inst. = 30% comp. 



8. inst. Of lift, Roofing, Machine room and 
fire fighting work yet to be started. 

Approach road /Bridge up to 26.70 = 100% 
comp. 

Approach Road / bridge 29.80 = 100%                     

Parking is partly functional. 

2 MC 
Shimla 

 Car 
Parking 
Complex 
near Lift 
Shimla 

CA 
Signed on 
26.02.2011 

This parking complex has been awarded to M/s 
Shimla Tolls & Projects Private Limited Delhi by 
the Concessioning authority M.C. Shimla 
through HPIDB on BOT basis having concession 
period of 30 years with its date of signing as on 
26-2-2011. The concessionaire had submitted 
the drawings to M.C. office and the same were 
approved by design approval committee on 
01.07.2011. Approval of drawings conveyed on 
09.12.2011 concessionaire. . Rs 100 lacs will be 
provided to M.C.Shimla annually with 10% 
increase after every two years. Total Capacity of 
parking will be 700 Vehicles. The total ground 
area is 6471.24 Sqm having 6 stories building.  
The lowest floor and 1st floor partly be used as 
commercial.  The area of commercial space will 
be 40,000 Sft. Top four story and terrace will be 
used as parking. The tentative cost of the project 
is amounting to Rs. 46.11 crore. The completion 
date of the project was 15 Month up 24/1/2015 
but the developer has requested for three years 
for this project.. As per the progress chart the 
project is to be completed by 31/12/2016.  

 1).The building work will be constructed 
in  4 Block  

Cutting & Retaining Wall Work:- 

Cutting & Excavation of R/Walls in A Block 
building  = 100% com& Ramp 95% comp. 

1).Block "A", = 95% & 90 % comp. 

2)  Block "B"  = 80 % Comp. . 

3). Block  "C"= 45 % comp. 

4). Block "D"  = 10%                                                                                               

RCC work  and Ramp work:- 

1).Block "A", = 100% & & 50 % comp. 

2)  Block "B"  = Yet to be started 

3). Block  "C"= yet to be started 

4). Block "D"  = yet to be started.                                                                                               

RCC Slab at level +3.5 to 7.75 & +7.75 to 
14.95:- 

1).Block "A", = 100 % comp. 

2)  Block "B"  = Yet to be started . 

3). Block  "C"= Yet to be started 

4). Block "D"  = yet to be started.                                                                                               

  RCC work  and Ramp work:+17.95 

  1.). Block= 40% comp & Block B,C,D yet to 
be started. 

3 MC 
Shimla 

Sanjauli 
Car 

Parking 
Complex 

CA Signed 
on 

04.02.2011 

This parking has been  Awarded to M/S Tantia 
Construction Pvt. Ltd Kolkata  by the 
concessioning authority MC Shimla through 
HPIDB on BOT basis having concession period 
of 30 years. with its date of signing as 4-2-2011 . 
The total capacity of parking will be 388 
Vehicles. Rs. 95.00 lacs will be provided to MC 
Shimla annually with 10% increase after every 
two years.    The tentative cost of the project will 
be Rs. 24.70 crore. The ground area will be 
2500 Sqm having 9 story building up to seven 
stories there will be parking and top two story 
will be used as commercial purpose. The 
commercial space will be 40,000 Sqft. The time 
period of completion of complex has been 
extended 24 month instead of 12 month we.f  
8/10/2012 to 7/10/2014. by the Govt. 

Now parking floor has been completed with 
250 ECS  and developer has been directed 
to complete the  parking upto sixth floor 
with 400ECS and hand over the parking 
floor to MC, Shimla. 

Work is in progress in all  floors .  

Basement floor =82% comp  

G.Floor=     64% comp.   

1st Floor =  60% comp.    

2nd Floor = 57% comp 

  3rd Floor  = 68 % comp 

 4th, Floor  = 61% comp.   

5th, Floor  = 25% comp. 

Work is in progress in all floors. Finishing  
work of  Basement ,  Ground Floor, First 
Floor and  Second  Floor is in progress. 
Back side retaining wall has been 
completed up to 7th floor  .              

Over all RCC work= 51 % completed. 
Parking partly functional. 

4 MC 
Shimla 

Vikasnag
ar Car 
Parking  

 RFP 
finalized  

This parking complex has been awarded to M/S 
Rudra XI infrastructure Pvt. Ltd.  BCS 
Kangnadhar Shimla by the concessioning  
authority M.C. Shimla through HPIDB on BOT 

 1). Existing sewerage line has been 
removed from the site.      

 2). The LT line passing through the site 
has been shifted. 



basis on dated 15/09/2012. The concession 
period will be 40 years with the concession fee 
Rs. 16.00 lacs Per Annum with increase of 10% 
after every three year . The parking complex will 
be constructed on 1062 Sqm. The capacity of 
the Car Parking is 174 Vehicle plus commercial 
complex.  Thos will be 10 storey structure out of 
which lower 7 floor be  parking area  and top 
three storey will be commercial area space of 
22725 Sqm.  

3). The condition precedent on part of  
concessionaire to be completed  

The drawing have been approved by the 
State Govt. 

The concessionaire has been asked to start 
the work. 

In Addition to this The Foundation 
Stone was laid on 22/09/2015. The 
basement work is in progress.. 

5 MC 
Palampur 

Palampur 
Car 

Parking 
cum-

commerc
ial 

Complex 

CA signed 
on dated 

18-7-2012 

This Parking complex has been awarded to M/S 
Raheja Hydel Power Pvt. Ltd. Gurgaon. on 
dated 10/5/2012  by the concessioning authority 
MC Palampur through the HPIDB on BOT basis 
having concession period of 30 years with its 
date of signing as on 18-7-2012. The total 
capacity of parking will be 160 vehicles. Rs. 
18.27 lacs will be provided to MC Palampur 
annually with 10% increase after every three 
year ./ The ground area will be 2407 Sqm having 
7 story building.                                                                                                                                                                                                                                                                                                                                                                                                                                                             

The site is now encumbrance free.                                                                                                                                                                                                                                                            

Now the NOC has been received from the 
Commissioner, Tourism & Civil Aviation and 
the EO has called the Developer to hand 
over the site and start the work vide letter 
dated 15/10/2015. The work is yet to be 
started due to the Demolition of old 
structure for which the tender was called 
but no one participated in the tender 
process which was called thrice. Now the 
MC has been directed to to execute the 
demolition work Departmentally for which 
the MC has been approved the expenditure 
amounting to Rs. 1,29,500/-  on  2/08/2016 
in its House meeting and the demolition  
work will be completed soon. After 
demolition of old structure the site will be 
handed over to the Developer. 

  The area of parking will be 4528.91 Sqm   

Level-1=1503.53 Sqm,   

Level-2=1506.91 Sqm   

Level-3=1518.46 Sqm with total capacity of 160 
vehicles).   

The Commercial Area = 4545.76 Sqm.  
lower G.Floor= 1567.25 Sqm =43 shops,   

Upper G. floor=1264.82 Sqm = 4ATM+26 shops,  

1st Floor       = 979.56 Sqm=  21 Shops   

2nd floor       = 793.13 Sqm = 9shops & 2 
cinema Hall ) .  

6 MC  
Bilaspur 

 Car 
Parking 
cum-
commerc
ial 
Complex 

 RFP 
finalized  

Parking complex has been awarded to M/S 
Striker & Brothers, Bilaspur on BOT basis at 
annual Concession Fee of Rs. 19.50 lacs per 
annum the total area of complex is 4066.83 Sqm 
with a capacity of 194 Vehicles plus Commercial 
complex. The total project cost is Rs. 15.00 
crore. 

The total area will be 4066.83 Sqmt. with 
the existing structure of 1766.86 Sqmts. 
The concessionaries has been accepted 
the proposal to retain the existing structure. 
The concessionaries has started the work 
on dated 9/07/2015. The Slab of 4th floor 
has been laid and the work is in progress. 



7 MC Rohru C/O 
Parking-
cum-
Commerci
al Complex 
Near Meat 
Market at 
Rohru 

RFP 
Approved 
and EOI is 
invited on 
dated 
16/8/2013 

The total area of the Parking- cum commercial 
complex is 1103  Sqm  approximately and the 
parking space will be for 120 vehicles ( 100 Public+ 
20 Comm.) The pre-Bid meeting will be held on 
dated 30/7/2013 at Shimla The bid was submitted by  
Mr. Jai Chauhan, Contractor, Rhoru, Shimla (HP) with 
Annual Concession Fee of Rs. 7,10,000/-only. The 
Rminder has been issued on dated 19/5/2016. The 
Approval Govt. has been conveyed to HPIDB by the 
Govt. on dated 25/5/2016  for Rs. 9.00 lacs  for 
awarding the work to H-1 bidder 

 As per the cabinet decision the project will 
be re-tendered. The Board has decided to 
re-tender as and when the other project of 
UD will be tendered. The matter has been 
sent to  the Govt. on dated  27/09/2014 to 
review the decision of re-tendering and 
allow the negotiation with the highest bidder 
to increase the annual concession fee. The 
query raised by the Govt. on dated 
2/7/2015 has been replied by this office on 
dated 15/07/2015. Now the Govt. has 
decided to award the work to the 
Concessionaire with negotiation. HPIDB 
has intimated that the concessionaire has 
enhanced the concession fee from Rs. 7.10 
lacs to 9.00 lacs. The Approval has been 
conveyed to HPIDB by the Govt. on dated 
25/5/2016 for Rs. 9.00 lacs for awarding the 
work to H-1 bidder. The work has been 
awarded to the Developer and the 
committee has approved the drawings. 

 

     ***  

 


